Manistee County Recreation Plan

Project Schedule 2007 - 2008

	2007					2008				
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
Task 1										
Kick-off meeting with Working Group										
Discuss public participation process										
Gather existing information										
Begin inventory and site visits										
Take photographs										
Begin accessibility assessment										
Meeting & presentation with Steering Committee										
Task 2										
Begin draft of plan										
Second meeting with Working Group										
Schedule community input open houses										
Continue developing inventory										
Second meeting with Steering Committee										
Task 3										
Continue writing recreation plan										
Publicize community input open houses										
Update project website										
Task 4										
Host two community input open houses										
Summarize community input										
Task 5										
Third meeting with Working Group/Steering Committee										
Review community input										
Refine goals and objectives										
Update project website										
Task 6										
Develop action plan & transmit to Working Group for review										
Update project website										
Task 7										
Complete draft of recreation plan										
Fourth meeting with Working Group/Steering Committee to review draft plan										
Update project website										
Task 8										
Prepare 30- & 7-day meeting annoucements										
Present plan at public hearing										
Update project website										
Task 9										
Prepare final plan and transmit to MDNR										